

Revision Date

03/03/2010

Overlay Schedule 2010

Proj. #	Dist	Milling Lnr. Ft	Shoulder Gravel	Road / Street Name	Location	Length In Miles	Width In Feet
1999	2007	2009					
2004	2008		Color indicates moved from prior year.				
1	A	0	Y	Dike Rd	Lake Rd to State Park Gate 1.25	1.40	23
2	A	0	Y	Glade Park Rd	South Broadway to Monument Rd	0.39	23
3	A	0	Y	Random Hills Ln	Mira Monte Rd to CDS	0.12	22
4	A	0	Y	Mira Monte Rd	S. Redlands Rd to EOP	0.28	20
5	A	0	Y	S. Broadway	Monument Rd to Hwy 340	0.28	23
6	A	0	Y	Palace Verde Dr	23 Rd to End	0.19	22
7	A	0	Y	Cumbre Dr	Palace Verde Dr to Arriba Dr	0.05	22
8	A	0	Y	Arriba Dr	23 Rd to Cumbre Dr	0.16	22
9	A	0	Y	Arriba Ct	Cumbre Dr to CDS	0.07	22
10	A	0	Y	N.Terrace Dr	20.50 Rd to Terrace Dr	0.20	24
11	A	0	Y	Terrace Dr	20.50 Rd to N. Terrace Dr	0.24	24
12	A	0	Y	S Terrace Dr	20.50 Rd to Terrace Dr	0.20	22
13	A	0	Y	P.00 Rd	16 Rd to 17 Rd	1.00	22
14	A	510	Y	19.00 Rd	M Rd to O Rd	2.00	22
15	A	0	Y	14.50 Rd	O.00 Rd to P.00 Rd	1.00	22
16	A		Y	24.00 Rd	J Rd to K Rd	1.00	22
17	A	0	Y	4.00 Rd	S.00 Rd CG to Bridge 4-T.5 -1000 ft	2.30	22
District Totals						10.88	

18	B	1870	N	Rincon Dr	New Asphalt to B.00 Rd	0.20	30
19	B	100	Y	32.50 Rd	E.50 Rd to RRX	0.25	24
20	B		Y	31.75 Rd	B.50 RD N C.00 RD	0.50	24
21	B	2605	Y	29.50 Rd	F.0 Rd to MCDHS (GJ-CL)	0.90	24
22	B	4480	N	Nolene	32 Rd making a loop back to 32 Rd	0.25	30
23	B	924	Y	Highline Dr	F.25 to end	0.10	32
35	B	560	N	Howard Ct	Highline to CDS	0.06	30
24	B	600	Y	Kannah Creek Rd	Lands End Rd to Purdy Mesa cattleguard	7.03	22
25	B		Y	Purdy Mesa Rd	Kannah Creek cattleguard to 6800	0.54	22
26	B		Y	Divide Rd	S Cattle Guard to N. Purdy Mesa	1.85	22
27	B		Y	Desert Rd	HWY 141 to 1st turn	0.60	20
28	B		Y	Seminole Rd	HWY 50 to Desert Rd	0.83	22

District Totals

13.11

29	C	0	Y	57.00 Rd	ME.75 Rd to OE Rd	1.20	22
30	C	0	Y	60.50 Rd	330E to Bridge + 200 Ft	0.27	22
31	C	0	Y	64.60 Rd	N.60 Rd for 2.00 miles	2.00	22

District Totals

3.47

Division Totals

27.46

28160 1971.2

253,440.00 9386.7 42240

Engineering Pay Items

32	A	0	Y	4.00 Rd	Base Construction - S Rd to U Rd	3.20	30
33	A	0	N	4.00 Rd	Bridge 4-T.5 +1000 ft to U.00 Rd (Prairie Canyon)	0.75	22
34	B	0	N	Grand St	Peach Tree Prk lot to New 1st St alignment	0.08	36

Engineering Totals

0.83

28.29

Facility Pay Items

	B	0	Y	Grand Valley Canal Rd	EOP to 35.00 Rd	0.70	16
	B	0	Y	35.50 Rd	HWY 6 to Grand Valley Canal	0.26	12

Facilities Totals

0.96

Change Orders

101	A	0	Y	Dike Rd	DELETE - Lake Rd to State Park Gate 1.25	1.40	23
102	C	0	Y	57.00 Rd	DELETE - ME.75 Rd to OE Rd	1.20	22
103	C	0	Y	60.50 Rd	DELETE - 330E to Bridge + 200 Ft	0.27	22
104	B	600	Y	Kannah Creek Rd	DELETE - Purdy Mesa to first cattleguard	0.84	22
105	B	0	Y	Divide Rd	DELETE - Kannah Creek Rd to top of hill	0.83	22
106	B	150	Y	19.00 Rd	ADD - O.00 Rd to Canal	1.08	22
107				Kannah Creek Rd	ADD -2.58 miles of 1" Prelevel		
108	C	0	Y	64.60 Rd	ADD - Material required for additional 2" asphalt lift.	2.00	22